NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Agenda

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD TELECONFERENCE MEETING
WEDNESDAY, JUNE 3, 2020 AT 9:00 A.M.
1. NOTICE OF PUBLIC MEETING

2. ROLL CALL

3. APPROVAL OF MEETING MINUTES
a. Board Open Session Meeting Minutes of May 6, 2020

b. Board Executive Session Meeting Minutes of May 6, 2020

4. AUTHORITY MATTERS
a. CEO Report

b. Chairman’s Report
5. REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)

6. REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE (CHAIRMAN’S REPORT)

a. Company Name: T.N. Ward Company
District: Bridgeton Public Schools
Contract No.: ST-0044-C01
PMF/CM: NA — NJSDA Managed
School Name: Geraldyn O. Foster ECC (Foster ECC)
Change Order No.: 1
Reason: Credit Change Order to Deobligate Unused Contract Funds
Amount: ($104,902.00)
Time Extension: NA
Contract Status: 78% Paid to Date
Occupancy Date: N/A (this Change Order applies to a school that is presently occupied)

7. MONTHLY REPORTS
a. For Informational Purposes
1. Active Projects Report
ii. Project Close Out Status Report
iii. Project Status Reports
iv. Contracts Executed Report/Amendments & Change Orders Executed Report
v. Contract Terminations Report (no activity)
vi. Settlement Activities Report (no activity)
vii. Diversity and Workforce Participation Report
viii. Regular Operating District Grant Activity Report
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding $100,000 or 10% of
the Contract Value (no activity)
x. Communications Report (no report)
xi. Monthly Financial Report
xii. Design Contract De-Obligations Report (no activity)

8. PUBLIC COMMENTS
9. NO EXECUTIVE SESSION
a. Litigation/Contract Matter(s) — OPMA Exemption N.J.S.A. 10:4-12b (7)
CCD Report (no activity)

10. ADJOURNMENT
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD OF DIRECTORS TELECONFERENCE MEETING
WEDNESDAY, MAY 6, 2020

A teleconference meeting of the Board of Directors of the New Jersey Schools
Development Authority (SDA or the Authority) was held on Wednesday, May 6, 2020 at 9:00
AM.

Participating by teleconference were:

Robert Nixon, Chairman
Michael Kanef (Treasury)
Bernard Piaia (DOE)
Stephen Martorana (EDA)
Kevin Luckie (DCA)
Kevin Egan
Richard Elbert
Loren Lemelle
Lester Lewis-Powder
Michael Maloney

Mario Vargas
being all the Members of the Board.

At the Chairman’s request, Manuel Da Silva, chief executive officer; Andrew Yosha,
vice president; Jane F. Kelly, vice president and assistant secretary; Donald Guarriello, vice
president and chief financial officer; Albert Barnes, chief counsel; and Andrew Oakley, director,
of the SDA, participated in the meeting by teleconference. Joy Johnson of the Governor’s
Authorities Unit (GAU) also participated in the meeting by teleconference.

The meeting was called to order by the Chairman of the Board, Mr. Nixon. The Chairman
then asked Ms. Kelly to read the requisite notice of the meeting. Ms. Kelly announced that the

meeting notice had been sent to the Trenton Times and Star-Ledger at least 48 hours prior to the
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meeting. She said that a call-in number was provided on the SDA Website so that members of
the public could participate in the meeting by teleconference. She also advised the Members that
the call-in number for the meeting was posted at the SDA offices earlier in the morning. Ms.
Kelly then conducted a roll call and indicated that all of the Members were present.

The Chairman asked that all participating in the meeting engage in a moment of silence
to reflect on those who have lost their lives to the COVID-19 virus, and all those who are still
suffering. The Chairman also asked for silent recognition of those on the frontlines-- first
responders, those in the medical field, law enforcement officers, firefighters and EMS workers

who are exposed to this virus each day.
Approval of Meeting Minutes

The Chairman then presented for consideration and approval the minutes of the Board’s
April 1, 2020 Open Session meeting. A copy of the meeting minutes and a resolution had been
provided to the Members for review in advance of the meeting. Upon motion duly made by Ms.
Lemelle and seconded by Mr. Piaia, the Open Session minutes of the April 1, 2020 SDA Board
meeting were approved by the Board with the Members’ unanimous vote in favor of the
resolution attached hereto as Resolution 4a.

Next, Mr. Nixon presented for consideration and approval the minutes of the Board’s
April 1, 2020 Executive Session meeting. A copy of the meeting minutes and a resolution had
been provided to the Members for review in advance of the meeting. Upon motion duly made by
Mr. Luckie and seconded by Mr. Lewis-Powder, the Executive Session meeting minutes of the
April 1, 2020 SDA Board meeting were approved by the Board upon its unanimous vote in favor

of the resolution attached hereto as Resolution 4b.

Authority Matters
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CEO Report

The Chairman then asked Mr. Da Silva for the Report of the CEO. At the outset, Mr. Da
Silva requested a moment of silence for former Vice President Tom Schrum who recently passed
away.

Next, Mr. Da Silva said that, in his report, he would be providing the Members with the
highlights of activities on ongoing SDA projects that have occurred since his last report and an
update on COVID-19 related issues.

Mr. Da Silva began his report with an update on design-build projects in the design
phase. He reported that on April 10, SDA issued a final agency decision on the protest related to
the procurement of construction management (CM) services for the Perth Amboy HS project. He
noted that the bid protest was denied. He added that staff issued a notice-to-proceed (NTP) to
Cambridge Construction Management to provide CM services for the project. For the Plainfield
Woodland ES project, he said that the design-builder, Epic Management, has initiated design
phase services as well as site condition review and testing. He advised the Board that technical
and price proposals for CM services are due on May 8.

With respect to design-build projects in construction, Mr. Da Silva reported that interior
mechanical, electrical, and plumbing rough-in work has begun on the Camden HS project.

Turning to design-bid-build projects in the construction stage, Mr. Da Silva informed the
Members that for the Orange Cleveland Street ES project, the building permit was issued on
March 10. He added that footings, foundations and underground utility work is ongoing. For the
Orange HS project, he said that Terminal Construction’s site clearing activities are complete. He
added that footings, foundations and underground utility work is ongoing and structural steel

work is anticipated to begin this month.
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Mr. Da Silva informed the Members that, as of May 1, there are no positive cases of
COVID-19 at the SDA. With regard to design-build/general contractor staff, he said that as of
April 24, one positive COVID-19 case was reported on the Dayton Avenue project in Passaic
and that SDA tracked two additional potential cases on the Dayton Avenue project as potential
COVID-19 cases. He added that no additional reports of workers experiencing symptoms were
made at this site. He said that the previous week there was one additional exposure reported at
the Millville HS site.

Mr. Da Silva advised the Members that effective mid-March, SDA placed all 181 staff
members on Work from Home (WFH) or Work from Field (WFF) status while ensuring
continuity of operations. He added that, effective mid-April, the SDA Trenton Office has been
open on Mondays, Wednesdays and Fridays only. He said that a staff member wishing to access
the Trenton Office on Tuesdays and Thursdays must obtain their Vice President’s approval. He
explained that management is doing this to further reduce unnecessary proximal contact
exposures. Mr. Da Silva said that SDA established a COVID-19 section on its website for
contractors to easily access construction related Executive Orders, safety information and

COVID related updates (https://www.njsda.gov/NJSDA/Business/ConstructionPartner).

Mr. Da Silva reported that staff continues to manage a COVID-19 hotline for contracted
parties and their employees to report COVID-19 related exposure concerns to the Authority,
allowing for consistent and quick responses to mitigate potential disruption to active
construction. He said that the 4 cases he had referenced earlier were properly reported to the Hot
Line enabling staff to proceed with the necessary follow-up.

Mr. Da Silva said the SDA has an amazing group of staff members that have adjusted to
WFH and WFF very smoothly. He added that staff has continued to procure services for

emergent projects and that he is very thankful to be a part of this team.
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Audit Committee

Mr. Nixon, as Audit Committee Chairman, reported that the Audit Committee met on
April 20, 2020 at which time management provided the Committee with the March 2020 New
Funding Allocation and Capital Plan Update. He advised that there were no changes in any of
SDA District Reserve balances. He reported that the reserve balance for the Regular Operating
Districts (RODs) increased by $1.6 million during the reporting period due to a reduction in state
share for grant projects nearing completion.

Mr. Nixon advised the Board that the Committee was provided with the results of one
audit that was conducted to comply with the statutory requirement that capital portfolio projects
with a state share of over $10 million be reviewed to assess whether state funds were expended
in accordance with contract terms, SDA practices and state regulations. He reported that, based
on the detailed testing performed, there were no findings. The audit revealed that State funds
utilized for the project were expended prudently and consistent with legal requirements.

Next, Mr. Nixon provided the March 2020 Monthly Financial Report. He advised the
Committee that the Authority’s operating expenses (Actual vs. Budget) for the year-to-date
period totaled $2.3 million, $439,000 lower as compared to the budget for the corresponding
period. He explained that the decrease is mainly attributable to lower personnel costs due to 19
fewer full time employees (FTEs) than budgeted. He reported that Year-to-Date Authority
Operating Expenses (Actual vs. Prior Year Actual) are $594,000 lower as compared to the
operating budget for the corresponding prior year period. He noted that this decrease is mainly
attributable to SDA having on staff 42 fewer FTEs than the previous year. Mr. Nixon then
reported that school facilities project expenditures (Actual vs. Forecast) for the year-to-date

period total $47.2 million, $3.7 million lower as compared to the capital spending forecast for the
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corresponding period. He advised that this variance is the result of lower than forecasted
expenditures in construction activity and school furniture purchases. He reported that project
expenditures (Actual vs. Prior Year Actual), at $47.2 million, are $3.8 million higher as
compared to the corresponding prior year period. He explained that this variance is due to an
increase in construction activity. Mr. Nixon then reported that, since program inception,
approximately 86.3% of the funds authorized for SDA districts have been disbursed.
Additionally, he said that, since program inception, 96% of all SDA disbursements relate to
school facilities projects, while 4% relate to operating expenses. He advised that the estimated
value of active school facilities capital, emergent and regular operating district grant projects is
approximately $2 billion.

Next, Mr. Nixon advised the Board that the Committee had considered one item that
requires Board Action. Referencing material that previously was provided to the Members for
review, he said that management and the Audit Committee are requesting approval to purchase a
new three (3) year Builders’ Risk Insurance policy (Policy) that would supplement the
Authority’s Owner Controlled Insurance Program (OCIP). He explained that Builders' Risk
insurance is a special type of property insurance that protects the Authority from unexpected
losses due to fire, lightning, and similar forces during construction. He reminded the members
that, in February 2018, the Board approved and implemented a new 5-year OCIP that
“wrapped-up” multiple types of insurance coverage into one program with the exception of
Builders’ Risk insurance. He explained that management did not purchase Builders’ Risk
insurance at that time as the Authority’s then-existing Builders’ Risk policy was not due to
expire until March 1, 2020. Mr. Nixon advised that it was subsequently determined that a policy
extension was the most cost effective way to provide Builders Risk coverage on the remaining

five (5) capital and multiple emergent projects that would begin construction after the March 1,
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2020 expiration date. He said that, in February 2020, management advised the Board that SDA’s
incumbent Builders’ Risk provider had opted not to offer a policy extension and that the
Authority was exploring a variety of options for coverage beyond the March 1, 2020 expiration
date. Mr. Nixon advised that in response to SDA’s solicitation for Builders’ Risk insurance
proposals, three (3) insurers proposed vastly differing limits, rates, terms and conditions. He said
that in March 2020, SDA’s insurance broker presented SDA with a final coverage comparison of
the proposals. He informed the Board that the construction Total Insurable Value (TIV) is based
upon SDA’s estimated construction costs of $467 million for all remaining projects in the current
Capital Plan, plus an estimated $60 million for new emergent project work. He added that all
projects are scheduled to enter construction during the proposed three-year policy term. He said
that, following a review of all proposals, management recommends that the Board approve the
Authority’s purchase of a new Builders’ Risk insurance program from the Liberty Mutual
Insurance Company (Liberty) at a cost not-to-exceed $650,000 for the 3-year program term,
effective June 1, 2020. He reported that the requested $650,000 not-to-exceed cost is inclusive of
contingency to account for both a 5% unanticipated increase in estimated TIV and a 5% increase
in estimated construction durations. He said that management also is requesting approval of an
amendment to the SDA’s insurance broker’s contract to perform policy and claims
administration services in the amount of $40,000. Mr. Nixon added that this coverage will
include the Perth Amboy High School project. He advised that Liberty was the only insurer to
offer a three (3) year proposal; that the cost includes a 280% increase in flood insurance resulting
in a rate increase of 8.3% over the expiring program; and that the new program provides smaller
deductibles for projects under $5 million over the previous program; and lastly, that the new

program provides $1 million in Owner’s Extra Expenses at no additional cost.
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A resolution pertaining to this matter was provided to the Board for review in advance of
the meeting. Upon a motion duly made by Mr. Piaia and seconded by Mr. Kanef, the Board
approved the proposed Builders’ Risk Insurance policy and contract amendment with its
unanimous vote in favor of Resolution 6a.

In concluding his report, Mr. Nixon advised the Board that management had also

discussed a proposed litigation settlement with the Committee. He said that this matter would be
presented to the Board for informational purposes in Executive Session. He added that the

reports of the SRC and Real Estate Committee will be provided in Executive Session.
Public Comments

The Chairman then opened the Public Comments portion of the meeting. At the
Chairman’s request, Ms. Kelly asked Ms. Linda Stork to address the Board. Ms. Stork had
technological difficulties and the Chairman indicated that the Board would hear from the next
speaker and attempt to receive Ms. Stork’s comments later in the meeting.

At the Chairman’s request, Ms. Kelly asked Mr. Charles Kratovil to address the Board.
Mr. Kratovil advised the Members that he is from New Brunswick. He said that he was
appearing to inquire as to the role SDA plays in the district Long Range Facilities Plan (LRFP)
process. He also asked what opportunities for public comment are provided in that process. Mr.
Da Silva responded that the LRFP approval process is a state Department of Education (DOE)
process in which the SDA is not involved.

Mr. Kratovil said that he wanted to update the Board regarding the Lincoln Annex School
situation in New Brunswick. He advised the Board that he was informed by the New Brunswick
School Board’s Business Administrator that a LRFP plan had been filed with the state
DOE but that, upon contacting the DOE, he was advised that this was not the case. He said that

the DOE advised him that they were expecting the filing but had not yet received it. He said that
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the School Board was thus taking concrete steps to advance the Lincoln Annex plan without an
LRFP filing with the DOE and without providing an opportunity for the public to comment. He
said that when the School Board considered amendments to the LRFP, it did so in Executive
Session and did not return to Open Session until 10:30 PM, long after the public had left the
meeting. He said that he would appreciate an opportunity to meet with the DOE and/or SDA to
discuss this.

Mr. Kratovil said that he believes that the New Brunswick officials are using the
challenging time of the COVID-19 crisis to push forward their agenda. He encouraged the Board
to view a video pertaining to the issue that appears on the New Brunswick Today website.

In continuing, Mr. Kratovil said that, in addition to denying the public meaningful input
in this process, public officials established a secret committee that will be considering where to
locate the school. He said that the names of those who have been appointed to serve on the
Committee have not been revealed to the public.

The Chairman then asked Ms. Stork to address the Board. Again, technological issues
prevented Ms. Stork’s participation. The Chairman expressed regret that Ms. Stork was unable to
obtain access in order to offer her comments and advised her that the SDA website provides a
mechanism for the public to share their comments with the Members.

At the Chairman’s request, Ms. Kelly asked Ms. Lilia Fernandez to address the Board.
Ms. Fernandez indicated that this was her first appearance before the SDA Board. She said that
she would echo the concerns expressed by Mr. Kratovil regarding the plans for the Lincoln
Annex School. She said that the plans have not been released to the public, noting that one
potential contaminated site for locating the replacement school has already been rejected. She
asked whether, since the SDA does not oversee the LRFP process, they have any other role to

play. Mr. Nixon responded in the negative. He said that even though New Brunswick is an SDA
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district, no SDA funds were utilized in connection with the Lincoln Annex renovations, that no
state assets were utilized and, again, that the LRFP process is not controlled by SDA. He said
that SDA has no jurisdiction to intervene in this matter.

In continuing, Ms. Fernandez said that the plan is to send the Lincoln Annex students to
the Van Dyke “warehouse” space until such time as a new school is built. Mr. Da Silva noted
that the Van Dyke space was actually retrofitted by SDA to serve as temporary school “swing
space” for New Brunswick students. Ms. Fernandez questioned the fitness of contaminated sites
as locations for schools utilized by children. She asked who is liable when this occurs. She also
noted that, as a taxpayer, she objects to demolition of the Lincoln Annex School as $22 million
in taxpayer money was spent to renovate that facility. She said that she would like the SDA
Board to consider who is benefiting by this arrangement.

Mr. Nixon then announced that the Board would be adjourning into Executive Session.
Ms. Kelly announced that the Board will adjourn into Executive Session to discuss four (4)
items: 1) an informational item regarding a settlement of personnel related litigation; 2) a
proposed Settlement of a Claim Asserted by Torcon, Inc. in connection with the Elizabeth ES
project; 3) proposed change orders for Hall Construction, Co. Inc. for the Millville Senior HS
project; and 4) a request for approval to exercise lease extension options for 375 McCarter
Highway in Newark, along with a Memorandum of Agreement (MOA) and Sublease with the
state Department of Community Affairs (DCA) providing for DCA’s full assumption of the
SDA'’s obligations under its existing Lease. She said that the Board will vote on the three (3)
non-informational matters upon its return to Open Session. She asked that the Chairman present

Resolution 11, reflecting the Members’ resolve to move into Executive Session, for a vote.
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Upon motion duly made by Mr. Vargas and seconded by Mr. Piaia, the Board resolved to
adjourn the meeting into Executive Session to discuss the matters so described with its
unanimous vote in favor of Resolution 11.

Following discussion in Executive Session, the Board returned to Open Session.
School Review Committee

Mr. Luckie announced that in Executive Session, the Board had discussed the School
Review Committee’s recommendation that the Board approve the proposed Settlement of a
Claim asserted by Torcon, Inc. in connection with the new Elizabeth ES project. A resolution
pertaining to this matter was provided to the Board for review in advance of the meeting. Upon
motion duly made by Mr. Vargas and seconded by Ms. Lemelle, the Committee’s
recommendation in this matter was approved by the Board with its unanimous vote in favor of
Resolution Al.

Next, Mr. Luckie said that in Executive Session the Board had discussed the School
Review Committee’s recommendation that the Board approve four (4) Change Orders for Hall
Construction Company, Inc. for the Millville HS project. A resolution pertaining to this matter
was provided to the Members for review in advance of the meeting. Upon motion duly made by
Ms. Lemelle and seconded by Mr. Vargas, the Committee’s recommendation in this matter was
approved by the Board with its unanimous vote in favor of Resolution A2.

Real Estate Committee

Mr. Vargas said that in Executive Session the Board discussed the Real Estate
Committee’s recommendation that the Board authorize management to exercise lease extension
options for SDA’s Newark Office space and approve a Memorandum of Agreement and,

thereafter, a Sub-lease, with the New Jersey Department of Community Affairs (DCA) providing
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for the full assumption by DCA of the obligations of the Authority under its Lease for office
space located at 375 McCarter Highway, Newark.

A resolution pertaining to this matter was provided to the Board for review in advance of
the meeting. Upon motion duly made by Mr. Elbert and seconded by Mr. Nixon, and with Mr.
Luckie abstaining, the Committee’s recommendation in this matter was approved by the Board
with its unanimous vote in favor of Resolution A3.

Mr. Luckie advised the Members and SDA management that DCA inspection staff is still
out inspecting project sites. He added that DCA staff is taking all of the necessary precautions.
He said that DCA would contact the Authority if there were any potential COVID-19 cases on

SDA job sites identified.
Adjournment

There being no further business to come before the Board, upon motion by the Chairman

and with unanimous consent, the meeting was adjourned.
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Certification: The foregoing represents a true and complete summary of the actions taken by

the Board of the New Jersey Schools Development Authority at its May 6, 2020 meeting.

/s/ Jane F. Kelly
Assistant Secretary
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Resolution—3a./3b.

Approval of Minutes

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the
New Jersey Schools Development Authority be approved by the Authority’s Board of
Directors; and

WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the May
6, 2020 Board meeting of the New Jersey Schools Development Authority, for the Open
and Executive Sessions were forwarded to the Governor on May 6, 2020.

NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools
Development Authority’s May 6, 2020 Open and Executive Session meetings are hereby
approved.

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays
and public holidays excepted, after a copy of the minutes of the Authority meeting at
which this resolution was adopted has been delivered to the Governor for his approval,
unless during such 10 day period, the Governor shall approve same, in which case such
action shall become effective upon such approval.

Dated: June 3, 2020
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,./,HET“-\I State or New JERSEY

& SCHOOLS DEVELOPMENT AUTHORITY
MEMORANDUM
TO: Members of the Authority
FROM: Andrew Oakley, Program Director, Construction Operations
DATE: June 3, 2020

SUBJECT:  Credit Change Order — T.N. Ward Company

COMPANY NAME: T.N. Ward Company

DISTRICT: Bridgeton Public Schools

CONTRACT NO: ST-0044-C01

PMF/CM: NA — NJSDA Managed

SCHOOL NAME: Geraldyn O. Foster ECC (Foster ECC)

CHANGE ORDER NO.: 1

REASON: Credit Change Order to Deobligate Unused Contract Funds

AMOUNT: ($104,902.00)

ORIGINAL

CONTRACT VALUE: $482,065.00

TIME EXTENSION: NA

CONTRACT STATUS: 74.32% Paid to Date

OCCUPANCY DATE: N/A (this Change Order applies to a school that is presently
occupied)

INTRODUCTION

I am writing seeking approval by the Members of the Authority for a Credit Change Order Number 1 (CO
1) in the amount of $104,902.00. The dollar value of the credit is the remaining unused balance of Contract
Number ST-0044-C01. A Credit Change Order is the accounting mechanism by which the NJSDA
deobligates a contract’s unused funds.

In accordance with the NJSDA Operating Authority adopted by the Board on December 1, 2010, as
amended March 7, 2012, Board approval is required for any credit CO which singularly exceeds $500,000.00
or 10% of the contract value. This Change Order singularly exceeds 10% of the contract value.

BACKGROUND

The Foster ECC was built by the NJSDA in 2003. The Foster ECC added 61,000 square feet to the existing
Buckshutem ES school facility and provided 24 new classrooms for 360 Pre-K and Kindergarten students.
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Members of the Authority

Credit Change Order — T.N. Ward Company
Geraldyn O. Foster ECC

June 3, 2020

Page 2 of 3

The new construction included a gym, cafetorium with stage, and a small group instructional (SGI)
playroom. Both the cafetorium and playroom were constructed with rubberized polyurethane flooring.

In response to publicized reports of mercury in rubberized polyurethane flooring, Bridgeton Public Schools
engaged an environmental consultant to test the flooring and air at the Foster ECC. The testing, which was
performed in April and May of 2019, showed that mercury was present in cafetorium and playroom flooring,
and in room air as well. Mercury concentrations in the air exceeded the 0.8 ug/m3 (microgram per cubic
meter of air) NJ Department of Health guidance level.

In May 2019, the NJSDA conducted follow up testing for mercury at the Foster ECC. Testing confirmed the
presence of mercury, but also showed that with properly managed ventilation, mercury concentrations in
the room air could be reduced below the NJDOH guidance level. Nevertheless, Bridgeton Schools, NJDOH,
and the NJSDA concurred that removal and replacement of the mercury flooring was a reasonable response
to the presence of mercury flooring at the Foster ECC.

In June and July 2019, NJSDA developed specifications for the removal and replacement of the mercury
flooring, and in August 2019 NJSDA visited the site with T.N. Ward Company (T.N. Ward), a GC Task
Order Contractor. T.N. Ward subsequently developed a Time and Materials estimate of the costs to remove
the rubberized polyurethane flooring; to manage the removal as an abatement project with full containment
and negative pressure; to properly manage and dispose of the flooring as a hazardous waste, as required; to
perform the abatement as second shift work; to install certified non mercury rubberized replacement
flooring; and to restore the work area.

T.N. Ward provided final pricing for the work in late September 2019, and NJSDA issued a Notice to
Proceed for the project on October 25, 2019. The work was performed both as second shift work, and during
the winter break to minimize disruptions at the Foster ECC. The project reached substantial completion on
January 10, 2020. Consistent with NJSDA requirements, certifications were provided from the General
Contractor, flooring installer, and flooring material supplier certifying that the flooring system, products
and installation materials utilized do not contain mercury compounds.

REASON FOR CHANGE

This contract was issued on a Time and Materials basis, for a Not-To-Exceed (NTE) value of $482,065.00.
The scope represented by that NTE value included proper remediation of the existing mercury containing
floor, along with Order of Magnitude estimates for replacement flooring products and potential HVAC
repairs. The value of the Credit Change Order represents cost effectiveness in terms of the replacement
flooring system selected by the District as well as labor efficiencies, and recognizes that the potential HVAC
repairs in fact were unnecessary. As of March 10, 2020, T.N. Ward completed floor removal and proper
disposal, replacement of the old flooring with new rubberized non mercury flooring, and clean up and
demobilization from the site. This Credit Change Order 1 is necessary for the de-obligation of the unused
contract funds to advance contract close-out.

All documents supporting this Credit Change Order have been reviewed by the associated NJSDA project
team members as well as the Program Directors of Program Operations and Environmental for adherence to
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Members of the Authority
Credit Change Order — T.N. Ward Company
Geraldyn O. Foster ECC

June 3, 2020
Page 3 of 3
current NJSDA policy and procedures. All reviewing NJSDA staff members have determined that this Credit
Change Order is justified and that the amount is reasonable and appropriate. .
v
CALCULATIONS
Original Contract Amount 482,065.00
Change Orders to Date (Prior Allowance De-obligation) 0
Proposed Change Order Amount $ (104,902)
Total Change Orders to Date including this Change Order (Total of $ (104,902)
Line (b.) and Line (c.)
Percentage Change to Original Contract (Line (d.) represents a percent 22.00%
of Line (a.)
Proposed Adjusted Contract Price (Line (a.) plus Line (d.) $377,163
RECOMMENDATION

The Members of the Authority are requested to approve the credit change order in the amount of
($104,902.00). In accordance with the NJSDA Operating Authority adopted by the Board on December 1,
2010, as amended March 7, 2012, any credit change order which singularly exceeds 10% of the contract
value requires approval by Members of the Authority. This change order singularly exceeds 10% of the
contract value.

Recommended by:

/s/ Andrew Oakley
Andrew Oakley, Program Director, Construction Operations

Reviewed and Recommended by: Andrew Yosha, Vice President — Program Operations and Strategic Planning
Reviewed and Recommended by: Ronald Carper, Director, Environmental Services, Pre-Development and Real Estate
Prepared and Recommended by: Robert Zeiders, Program Officer, Pre-Development and Real Estate
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Resolution—6a.

De-Obligation of Unused Contract Balance — Credit Change Order

COMPANY NAME: T.N. Ward Company
DISTRICT: Bridgeton Public Schools
CONTRACT NO: ST-0044-C01
PMF/CM: NA — NJSDA Managed
SCHOOL NAME: Geraldyn O. Foster ECC (Foster ECC)
CHANGE ORDER NO.: 1
REASON: Credit Change Order to De-obligate Unused Contract Funds
AMOUNT: ($104,902.00)
ORIGINAL
CONTRACT VALUE: $482,065.00
TIME EXTENSION: NA
CONTRACT STATUS: 74.32% Paid to Date
OCCUPANCY DATE: N/A (this Change Order applies to a school that is presently
occupied)
Resolution

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (SDA
or the Authority) requires that a credit change order that singularly exceeds $500,000 or 10% of
the contract value requires approval by the Members of the Authority; and

WHEREAS, a credit change order is the accounting mechanism whereby the SDA de-obligates
unused contract funds; and

WHEREAS, the Geraldyn O. Foster Early Childhood Center (ECC), built by the SDA in 2003,
added 61,000 square feet to the existing Bridgeton Buckshutem ES facility and provided 24 new
classrooms for 360 Pre-K and Kindergarten students; and

WHEREAS, among other things, the new construction provided the ECC with a cafetorium and a
playroom, both constructed with rubberized polyurethane flooring; and

WHEREAS, following reports of mercury in rubberized polyurethane flooring, the Bridgeton
Public Schools District (District) engaged an environmental consultant to test the flooring and air
at the ECC; and

WHEREAS, the testing, performed in April and May of 2019, showed that mercury was present
in the cafetorium and playroom flooring, and in the room air; and mercury concentrations in the
air exceeded the state Department of Health (DOH) guidance level; and

WHEREAS, in May 2019, the SDA conducted follow up testing for mercury at the ECC,
confirming the presence of mercury, but also demonstrating that, with properly managed
ventilation, mercury concentrations in the room air could be reduced below the DOH guidance
level; and
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WHEREAS, despite this, the District, the DOH, and the SDA thereafter concurred that removal
and replacement of the mercury flooring was a reasonable response to the presence of mercury
flooring at the ECC; and

WHEREAS, in June and July 2019, SDA developed specifications for the removal and
replacement of the mercury flooring and, in August 2019, visited the site with T.N. Ward
Company (T.N. Ward), an SDA General Construction Task Order Contractor; and

WHEREAS, T.N. Ward subsequently developed a time and materials estimate of the costs to
provide the necessary services as fully described in the memorandum presented to the Board on
this date and incorporated herein; and

WHEREAS, T.N. Ward provided final pricing for the work in late September 2019 and SDA
issued a Notice to Proceed with the project in late October 2019; and

WHEREAS, the contract was issued on a time and materials basis for a Not-To-Exceed (NTE)
value of $482,065.00; and

WHEREAS, the value of the proposed credit change order 1, in the amount of ($104,902.00),
represents cost effectiveness in terms of the replacement flooring system selected by the District
as well as labor efficiencies, and recognizes that HVAC repairs, once thought to be needed, were,
in fact, unnecessary; and

WHEREAS, as of March 10, 2020, T.N. Ward had completed the required services and
demobilized from the site; and

WHEREAS, the proposed credit change order is necessary for the de-obligation of the unused
contract funds to advance contract close-out; and

WHEREAS, all documents supporting this credit change order have been reviewed by the
associated SDA project team members as well as the program directors of program operations and
environmental for adherence to current SDA policy and procedures and all reviewing SDA staff
members have determined that this credit change order is justified and that the amount is
reasonable and appropriate; and

WHEREAS, this credit change order singularly exceeds 10% of the contract value and thus its
issuance requires approval by the Members of the Authority; and

WHEREAS, the Project’s background along with details as to the reason for the credit change
order and the associated calculations are fully set forth in the memorandum presented to the
Board on this date and incorporated herein.

NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize
and approve credit change order 1 in the amount of ($104,902.00) to T.N. Ward Company for the
Geraldyn O. Foster Early Childhood Center project in the Bridgeton Public Schools District.
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BE IT FURTHER RESOLVED, this resolution shall take effect immediately, but no action
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution
was adopted has been delivered to the Governor for his approval, unless during such 10-day
period, the Governor shall approve same, in which case such action shall become effective upon
such approval.

Attached: Memorandum, Credit Change Order 1, De-Obligation of Unused Funds, T.N. Ward
Company (Contract No. ST-0044-C01), Bridgeton Public Schools District, Geraldyn O.
Foster Early Childhood Center, dated June 3, 2020

Dated:  June 3, 2020



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)

MONTHLY REPORTS

(For Informational Purposes)




NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)

ACTIVE PROJECTS STATUSREPORT




NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)

ﬁ State or New JERSEY

e

' SCcHOOLS DEVELOPMENT AUTHORITY

MEMORANDUM

TO: Members of the Authority

FROM: Gregory Voronov
Managing Director

DATE: June 3, 2020

SUBJECT:  Active Project Status Report
(For Informational Purposes Only)

The 1% section of the report includes an Activities Summary of projects identified for advancement in
the Authority’s Capital Plans.

The 2™ part of the report displays project completion milestones for all other active major capital
projects and emergent projects for which a contract for construction has been awarded.
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3% Soare oF New Juesay

'ScHo0LS DEVELOPMENT AUTHORITY

2011 & 2012 Portfolio Projects Activities Summary

as of 5/19/20
2011 Portfolio Projects - sorted by District
Total Projected
Grad FES Max. | Estimated Desi Constructi
District Project . race K ax' stmate esign Advancement Status ons r"uc ton
Alignment | Capacity | Capacity Cost Status Advertisement
(millions) Date*
Kit of Part School ied Sep. 2016.
Bridgeton Buckshutem ES K-8 581 645 $23.3 it of Parts/ - School occupied Sep 5/31/13
Design-Build (Bock)
Kit of Part: School ied Sep. 2017.
Bridgeton Quarter Mile Lane ES PK-8 731 795 $39.0 it of Parts/ - School occupied Sep 5/31/13
Design-Build (Bock)
Frank J. Cicarell Acad School ied Sep. 2016. 12/8/11
Elizabeth rank]. Cicarell Academy |~ 1,001 | 1,284 $64.1 Existing Design |0 O U P1eq =P 18/
(Academic HS) (Patock) 7/11/12
Jersey City Patricia M. Noonan ES PK-5 778 848 4540 Kit .of Part‘s/ School occupied Sep. 2017. 6/25/12
(ES 3) Design-Build (Dobco, Inc.) 2/25/13
i o X School occupied Sep. 2016. 4/17/12
Jersey City Dr. Maya Angelou PS #20 K-5 628 698 $49.3 Existing Design
(Dobco, Inc.) 3/6/13
hool ied Sep. 2014.
LongBranch  |Catrambone ES PK-5 794 867 $40.0 Existing Design | 00! 0ccupied Sep- 20 12/20/11
(Terminal Construction)
Kit of Part School ied Jan. 2015.
New Brunswick |Redshaw ES PK-5 906 990 $51.2 it of Parts/ chool occupied Jan 5/29/12
Design-Build (Hall Construction)
Kit of Part: School ied May 2016. 6/27/12
Newark Oliver St. ES PK-8 848 932 $73.6 it of Parts/ - School occupied May 20 271
Design-Build (Epic Management) 11/29/12
Dr. Hani Awadallah ES School ied Sep. 2016. 6/13/12
Paterson T Hant Awadalia K-8 650 722 $55.2 Existing Design choot occupied >ep 13/
(Marshall St. ES) (Dobco, Inc.) 2/12/13
Kit of Parts/ School occupied Sep. 2016. 3/27/12
Paterson PS 16 PK-8 641 705 $62.4 . . ;
Design-Build (Hall Construction) 8/28/13
School ied Sep. 2017. 2/27/12
West New York |Harry L. Bain PS 6 PK-6 736 814 $168 | Design-BidBuild | o JccHpredsep 127/
(Paul Otto) 12/29/15
*PLEASENOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE #1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

NJSDA

approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

Recommendations of DOE/SDA/District Working Groups may impact this information in the future.

Page 1 of 4
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3% Soare oF New Juesay

'ScHo0LS DEVELOPMENT AUTHORITY

2011 & 2012 Portfolio Projects Activities Summary

as of 5/19/20

2012 Portfolio Projects - sorted by District

Total Projected
Grad FES Max. | Estimated Desi Constructi
District Project . race . ax' stmate esign Advancement Status ons r"uc ton
Alignment | Capacity | Capacity Cost Status Advertisement
(millions) Date*
Kit of Part: School ied Sep. 2017.
Gloucester City |Elementary/Middle School | 4-8 687 763 $65.3 it of Parts/ - School occupied Sep 3/4/14
Design-Build (Terminal)
Kit of Part: School ied Sep. 2016. 10/20/11
Keansburg Caruso ES K-4 758 842 $50.9 it of Parts/ - School occupied Sep /20/
Design-Build (Hall Construction) 6/27/13
Port Monmouth Road . i X Award for D-B approved Nov. 2019 Board.
Keansburg PK 318 318 $28.4 Design-Bid-Build X 6/24/19
School (Niram)
Kit of Part: hool ied Sep. 2018.
New Brunswick [Robeson ES PK-5 823 893 $48.5 it of Parts/ School occupied Sep. 2018 4/22/15
Design-Build (Hall Construction)
Kit of Part: School ied Jan. 2016.
Newark Elliot Street ES PK-8 848 932 $46.7 it of Parts/ chool occupied Jan 12/27/12
Design-Build (Hall Construction)
Kit of Part: hool ied . 2018. 28/1
Newark South Street ES PK-8 597 657 $69.9 itof Parts/ - |School occupied Sep. 2018 6/28/13
Design-Build (Bock) 6/29/15
Kit of Part: Award for D-B d Nov. 2017 Board.
Passaic Dayton Ave. Campus PK-8 2,760 | 3,020 | $2409 it of Parts/ ware for LB approved Hov oar 6/13/17
Design-Build (Terminal)
School ied Sep. 2016.
Phillipsburg  [High School 9-12 1846 | 2172 | $1275 | Existing Design | o oo o boc 2P 9/27/12
(Epic Management)
Alternative Delivery . L ,
. . Acquisition of Existing St. Joseph's HS complete.
West New York [Memorial HS 9-12 1,859 2,194 $16.0 (acquisition) & A oo X n/a
. Renovation work delegated to District via Grant.
Renovation
*PLEASENOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE #1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

NJSDA

approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
Recommendations of DOE/SDA/District Working Groups may impact this information in the future.

Page 2 of 4
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3% Soare oF New Juesay

'ScHo0LS DEVELOPMENT AUTHORITY

2011 & 2012 Portfolio Projects Activities Summary

as of 5/19/20

2012 Portfolio Projects (Educational Priority that require further conversations with District & 2013 Amended Projects) - sorted by District

1
Total Projected
L. . Grade FES Max. Estimated Design Construction
District Project A ) . Advancement Status .
Alignment | Capacity | Capacity Cost Status Advertisement
(millions) Date*
East Orange Sheila Y. Oliver Academy PK5 470 512 412 Kit-of Part‘s/ Award for D-B approved Jun. 2017 Board. 4/26/16
(GW Carver ES) Design-Build (Dobco) 1/20/17
New ES @ Kit of Part School ied Sep. 2017.
Elizabeth w , 28 860 956 $55.3 it of Parts/ - School occupied Sep 6/9/14
Halloran PS #22 ES Site Design-Build (Torcon)
hool ied . 2018. 2/19/14
Garfield James Madison ES K-5 275 305 $29.7 Existing Design | 00! 0ccupied Sep. 2018 19/
(Brockwell & Carrington) 6/30/15
. Kit of Parts/ Award for D-B approved Nov. 2016 Board. 11/10/15
Harrison New ES PK-1 392 432 $36.1 R i i
Design-Build (Brockwell and Carrington) 7/13/16
Kit of Part: hool ied . 2019. 11/19/1
Irvington Madison Avenue ES PK-5 463 504 $38.6 it of Parts/ - School occupied Sep. 2019 /19/15
Design-Build (Bock) 8/16/16
Senior HS Award for D-B d Apr. 2017 Board.
Millville enior A HS 2,026 | 2384 | $1375 Design-Build |1 ore 10F D75 approved Apr oar 9/30/16
Addition/Renovation (Hall Construction)
Sonia Sot: ES Kit of Part School ied Sep. 2019.
Passaic onia Sotomayor K5 628 698 $55.9 i .o ar ‘s/ chool occupied Sep 8/13/15
(New ES @ Leonard Place) Design-Build (Dobco, Inc.)
Award for D-B d Sep. 2018 Board. 3/2/17
Paterson New MS @ Union Ave. 6-8 996 1107 $113.9 Design-Build wér or approved >ep oar 2/
(Epic Management) 4/26/18
Award for D-B d Jan. 2018 Board. 3/1/17
Pemberton Denbo-Crichton ES PK-5 846 930 $58.7 DesignBuild |+ 2rd for D-B approved jan oar //
(Bock) 9/13/17
Award for D-B d Nov. 2019 Board.
Perth Amboy  |High School HS 2800 | 3205 | $2838 Design-Build |0 O D70 @pproved Nov oar 3/26/19
(Terminal)
Rose M. L ES Kit of Part: School ied Sep. 2019.
Perth Amboy | o " PeF K-5 724 804 $56.4 it of Parts/ —School occupied Sep 2/3/16
(Seaman Avenue ES) Design-Build (Epic Management).
Kit of Part: Award for D-B d Feb. 2020 Board. 5/23/18
Plainfield New Woodland ES K-5 756 840 $59.4 it of Parts/ ward for L-D approved e oar /23/
Design-Build (Epic Management) 8/29/19
Kit of Part: Revised Prelimi Charts d Dec. 2019
Union City New Grade 7 to 9 School 7-9 756 840 $75.5 it of Parts/ cvised Treliminary L-harter approved ee TBD
Design-Build Board.
Lincoln Ave. MS Kit of Part: School ied Sep. 2018.
Vineland mneotn Ave 68 562 624 $49.8 it of Parts/ - School occupied Sep 9/24/15
(New MS) Design-Build (Bock).
*PLEASENOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE #1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an
approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
Recommendations of DOE/SDA/District Working Groups may impact this information in the future.
NJSDA Page 3 of 4
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3% Soare oF New Juesay

'ScHo0LS DEVELOPMENT AUTHORITY

2011 & 2012 Portfolio Projects Activities Summary
as of 5/19/20

2012 Portfolio Projects (Facilities Deficiencies) - sorted by District

1
Total Projected
L . Grade FES Max. Estimated Design Construction
District Project ) . . Advancement Status .
Alignment | Capacity | Capacity Cost Status Advertisement
(millions) Date*
A d for D-B d Aug. 2018 Board. 6/9/17
Camden High School 9-12 1,244 | 1,468 $132.6 Design-Build ward for D-B approved Aug, oar /9/
(Bock) 3/23/18
Hoboken Demarest ES ES TBD TBD TBD Design-Bid-Build |Pre-Design Services ongoing. TBD
A d f d Mar. 2019 Board. 10/1
Orange Cleveland St. ES PK-6 316 348 $332 | Design-Bid-Build | -"ard for GC approved Mar. 2019 Boar 9/10/18
(Brockwell & Carrington) 11/14/18
Award for GC d Mar. 2019 Board.
Orange High School 912 1440 | 1,694 | $519 | Design-Bid-Build | .o of - approved¥ar oar 10/12/18
(Terminal)
hool ied . 2019. 12/19/14
Trenton Central HS 10-12 1850 | 2176 $155.4 Design-Build School occupied Sep. 2019 /191
(Terminal) 9/29/15

*PLEASENOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE # 1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an
approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
Recommendations of DOE/SDA/District Working Groups may impact this information in the future.

NJSDA Page 4 of 4
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4 .‘\(ilrmlhlh VELOPMENT AUTHORITY
Active Project Status Report
Status as 0of 5/1/2020
Major Capital Projects - With Contract for Building Construction Awarded
L. . . . Substantial Status Substantial School Status of Total Estimated
District Project Name Project Scope Project Status Completion Completion Opening School Opening Project Cost
Camden New Camden High School New Construction Construction 3Q2021 On-target Sep-21 On-target $ 132,569,255
City of Orange  Cleveland Street ES Addition/Renovation Construction 3Q 2021 On-target Sep-21 On-target $ 33,243,608
City of Orange  Orange High School Addition/Renovation Construction 2Q 2022 On-target Phased On-target $51,931,218
East Orange New GW Carver ES New Construction Construction 2Q 2020 On-target Sep-20 On-target $41,179,670
Harrison New Elementary School New Construction Construction 2Q 2020 On-target Sep-20 On-target $ 36,115,640
Keansburg Port Monmouth Road School Addition/Renovation Coniigiavl:lhty 2Q 2022 On-target Sep-22 On-target $ 28,440,130
Millville Millville Senior High School Addition/Renovation Construction 3Q 2022 On-target Phased On-target $ 137,503,832
Passaic City New D?.yton Avenue New Construction Construction 2Q 2022 On-target Sep-22 On-target $ 240,923,270
Educational Campus
Paterson New Union Ave MS New Construction Construction 2Q 2021 On-target Sep-21 On-target $ 113,902,274
Pemberton New Denbo ES New Construction Construction 1Q 2021 On-target Sep-20 On-target $ 58,703,414
. . Design-Build
Perth Amboy New High School New Construction Design Phase 2Q 2024 On-target Sep-24 On-target $ 283,830,000
Plainfield New Woodland ES New Construction Design-Build 3Q 2022 On-target Sep-22 On-target $ 59,440,000
Design Phase

Page 1 of 2
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¥ “w=||\m|~.l]l| VELOPMENT AUTHORITY
Active Project Status Report
Status as 0of 5/1/2020
Emergent Projects - With Contract for Construction Awarded
District Proiect Name Proiect Scone Proiect Phase Substantial Status Substantial Final Status of Final Total Estimated
I 1 P 1 Completion Completion Completion Completion Project Cost

Newark Chancellor Ave Annex Building En;{?;?;is& Structural Construction 1Q 2020 Achieved 2Q 2020 On-Target $1,221,437
Newark Lafayette Street School Exterior Doors & Roofing Construction 2Q 2020 Achieved 2Q 2020 On-Target $ 658,129

Page 2 of 2
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PROJECT CLOSEOUT STATUS REPORT
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32 EAST FRONT STREET

/2 State oF NEw Jensey 50, BOX 991
& ScHOOLS DEVELOPMENT AUTHORITY TN
To: Members of the Authority
From: /sl Ayisha Cooper, Vendor Services Analyst
Date: June 3, 2020
Subject: Project Close-Out Status Report

The attached report provides a status of the following:

o All SDA managed Capital Plan projects which have achieved school occupancy but have not yet
been contractually and administratively closed

o All SDA managed Emergent projects which are either (1) currently active, or (2) complete yet
have not been contractually and administratively closed

¢ Projects which have achieved project transfer to the district yet have outstanding open contracts

e A running total of all school facilities projects, health and safety contracts, and suspended design
contracts which have been closed

Projects closed since the last report will appear highlighted.
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0y STaTE OF NEW JERSEY

HOOLS DEVELOPMENT AUTHORITY
PROJECT STATUS REPORT - As of May 1, 2020

Year of
Occupancy

DOE #

School

Disposition

Project
Transfer Date

|r
¥ p)
@)

Outstanding Issues Preventing
Complete Close-out

Bridgeton
2016 0540-050-13-0ACN |Buckshutem Road Elementary School
2017 0540-100-13-0ACO |Quarter Mile Lane Elementary School

Burlington City

2007 0600-020-01-0957 [New High School Project Transferred 12/29/11 Open contract(s) - Legal matter pending

2007

0680-140-01-0939

Octavius V. Catto Community School - Demonstration Project

Project Transferred

01/09/12

Open contract(s)

2009

0680-350-01-0938

HB Wilson Elementary School

Project Transferred

04/14/10

Open contract(s)

Egg Harbor

2010

City

1300-X01-04-0ADY

New Middle School

Project Transferred

01/01/12

Open contract(s)

Egg Harbor Township
2011 1310-005-04-0AEB |Egg Harbor Township High School

2017 1320-N20-13-0AEG |Halloran Elementary School Project Transferred 06/12/18 Open contract(s)
2016 1320-X07-01-0867 |Frank J. Cicarell Academy (New Academic HS) Project Transferred 07/18/19 Open contract(s)
2013 1320-240-03-0339 |Victor Mravlag Elementary School # 21 Project Transferred 08/27/19 Open contract(s) - Legal matter pending

2018

1700-205-03-0315 |James Madison Elementary School #10

Gloucester City

Legacy

1770-160-01-0245 |Cold Springs Elementary School

Project Transferred

06/05/09

Open contract(s)

2017

1770-N01-03-0188 |[Gloucester City Middle School

Project Transferred

04/17/18

Open contract(s)

Irvington
2019

| 2330-120-03-0755 |Madison Avenue Elementary School

Legacy 2390-N01-99-0227 |New Elementary School #3 (Frank R. Conwell ES #3) Project Transferred 12/19/15 Open contract(s) - Legal matter pending

Legacy 2390-N02-99-0228 (Jersey City Middle School # 4 (Frank R. Conwell MS #4) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
2016 2390-190-01-0581 |[New Public School #20 Project Transferred 08/11/17 Open contract(s) - Legal matter pending
2017 2390-X03-01-0587 |Patricia M. Noonan ES (New PS #3) Project Transferred 12/14/17 Open contract(s) - Legal matter pending
2007 2390-N03-99-0147 [Heights Middle School #7

Page 1 of 3



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)

PROJECT STATUS REPORT - As of May 1, 2020

Year of Project
Occupancy Disposition Transfer Date

Outstanding Issues Preventing
Complete Close-out

Keansburg
2016 2400-E01-02-0116 |New Caruso Elementary School Project Transferred 08/13/18 Open contract(s)

Legacy 3570-X01-01-0617 |Science Park Project Transferred 05/03/13 Open contract(s) - Legal matter pending
2010 3570-X07-01-0693 |Speedway Elementary School Project Transferred 10/21/15 Open contract(s)
2016 3570-590-02-0315 |Oliver Street Elementary School Project Transferred 05/18/17 Open contract(s)

2018 3570-640-02-0311 |South Street ES
2015 3970-X01-01-X760 [New Henry Street Elementary School
2019 3970-N11-07-0DAY |Leonard Place Elementary School

Paterson

2016 4010-N01-02-0169 [Dr. Hami Awadallah School (New Marshall Street ES) Project Transferred 03/15/18 Open Contract(s)
2008 4010 -S01-02-0101 |International High School

Pemberton
2011 4050-E01-02-0082 |Pemberton Early Childhood Education Center Project Transferred 02/01/13 Open contract(s)

Perth Amboy

2019 | 4090-N01-98-0325 [Seaman Avenue Elementary School [ | [

Phillipsburg
2016 4100-X01-99-0464 [New High School Project Transferred 06/07/18 Open contract(s)

2019  |5210-050-13-0AEH |Trenton Central High School | | [

| 2018 |5390-N02-02-0245 Lincoln Avenue Middle School | |

2009 5670-065-01-0559 |Elementary School #2 Project Transferred 05/14/13 Open contract(s) - Legal matter pending

Capital and Demonstration Projects Totals

Total Capital and Demonstration 155
Closed Capital and Demonstration Projects 121
Capital and Demonstration Projects Not Closed 34
Capital and Demonstration Projects Not Closed, Project Transferred 20

Legal Matter 8

Miscellaneous 12

Page 2 of 3
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PROJECT STATUS REPORT - As of May 1, 2020

Year of Project Outstanding Issues Preventing
Occupancy DOE # School Disposition Transfer Date Complete Close-out

Emergent Projects

0680-170-12-0ACF |Cramer Elementary School

2330-090-12-0ACT |Chancellor Avenue Elementary School Project Transferred 3/20/2018  |Open contract(s)

3570-301-17-0AES |Marin - HVAC

3570-415-17-0AER |Dr. E. Alma Flagg E.S. - Doors and Roofing
3570-460-17-0AEZ |Hawkins ES - Chimney Repairs
3570-480-17-0AET |Lafayette - Doors and roofing
3570-750-17-0BBC |Wilson School Annex - Chimney

Paterson
4010-N02-12-0ABX |Roberto Clemente ES

Plainfield
4160-050-17-0BBD [Plainfield High School

5390-050-12-0ACK |Vineland High School South

Emergent Project Totals
Total Emergent Projects
Emergent Projects Closed
Emergent Projects Not Closed

ol ~
~lolo|w

Emergent Projects Not Closed but Transferred

Health and Safety Contract Totals

Total Contracts 399
# of Contracts Closed 394
# of Open Contracts 5

Open Design Contracts

Total Contracts 109
# of Contracts Closed 98
# of Open Contracts 11
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